
ID Task Name Contr. Dur Start Finish

1 409 d? 12/8/03 7/1/05
2 Cooling Tower Conco 72 d 1/26/05 5/6/05
3 Fab/Pipe Equipment CMI 14.4 wks 1/26/05 5/6/05

4 Stairs Conco 4 d 4/12/05 4/15/05

5 Line 1 & N-wall 4 d 4/12/05 4/15/05
6 Waterproofing Blues 4 d 4/12/05 4/15/05

7 Line 4 waterproofing Blues 2 d 4/12/05 4/13/05

8

9 Utility Bldg. 84 d 1/10/05 5/6/05
10 UB 2nd level MEP Rough ins All subs 84 d 1/10/05 5/6/05

11 MEP rough ins 1st floor All subs 77 d 1/19/05 5/6/05

12 Tape walls  rm 202 JJ Acoustics 4 d 4/11/05 4/14/05

13 Clean gear  rm 202 Siemens 11 d 4/11/05 4/25/05

14

15 Main Bldg. 354 d? 12/8/03 4/15/05
16 5,C, line walls 1 d? 12/8/03 12/8/03

17 4/4 place concrete~TOW +798 1 d 4/11/05 4/11/05

18 SOG ~760' L-E / 1-4 1 d? 12/8/03 12/8/03

19 Place Concrete Conco 1 d 4/15/05 4/15/05

20 Electrical @ Pit 2 Sasco 1 d 4/11/05 4/11/05

21 Waterproofing l-k / 1-2 Blues 2 d 4/12/05 4/13/05

22 Rebar Alamillo 1 d 4/14/05 4/14/05

23 l-k  1-2  Place Concrete Conco 1 d 4/15/05 4/15/05

24 E-C /1-5  Conco 0 d 3/23/05 3/23/05

25 Place SOG E-C / 1-4 Conco 1 d 4/15/05 4/15/05

26

27 Misc Iron Romak 32 d 3/31/05 5/13/05
28 Stair #1 Install Layout/install Romak 28 d 3/31/05 5/13/05

29 Coiling Doors Tube Steel Romak 2 d 4/15/05 4/18/05

30 Fireproofing  L-A line 12 d 4/12/05 4/27/05
31 Level 1  Anning - J 4 d 4/12/05 4/21/05

32 Level 2 Anning - J 2 ed 4/15/05 4/17/05

33 Roof level Monokote Anning - J 3 d 4/18/05 4/20/05
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34 Roof Level Cementitious Anning - J 4 d 4/22/05 4/27/05

35 Exterior Skin Install 409 d? 12/8/03 7/1/05
36 East Elevation 1 d? 12/8/03 12/8/03

37 studs/sheathing Raymond 13 d 2/28/05 3/16/05

38 Install Metal Panels Pacific Erectors 10 d 4/4/05 4/15/05

39 Install Glass Frames/glazing Royal Glass 5 d 4/7/05 4/13/05

40 North Elevation 0 d 12/8/03 12/8/03

41  studs/Sheathing Raymond 17 d 3/22/05 4/13/05

42 Install Metal Panels Pacific Erectors 45 d 4/8/05 6/9/05

43 Install Glass Frames/glazing Royal Glass 7 d 4/15/05 4/25/05

44 West Elevation 0 d 12/8/03 12/8/03

45 Install Curtain wall Royal Glass 20 d 4/6/05 5/3/05

46 South Elevation 0 d 12/8/03 12/8/03

47 Install studs/sheathing Pacific Erectors 20 d 4/11/05 5/6/05

48 Install Metal Panels Pacific Erectors 45 d 5/2/05 7/1/05

49 Install Glass Frames/glazing Royal Glass 35 d 5/16/05 7/1/05

50

51 Interior Improvements 8 d 4/4/05 4/13/05
52 HVAC shafts levels 2,3,4 CMI 7 d 4/4/05 4/12/05

53 HVAC shafts 5,6 roof CMI 8 d 4/4/05 4/13/05

54

55 Level 1 14 d 4/12/05 4/29/05
56 Fireproofing Anning - J 4 d 4/12/05 4/21/05

57 Layout  E-C BKF 1 d 4/18/05 4/18/05

58 Top Track - misc Attachments All subs 4 d 4/19/05 4/22/05

59 Sprinkler Mains & branch piping Geo Rob. 9 d 4/19/05 4/29/05

60

61 Level 2 378 d? 12/8/03 5/19/05
62 Install Utility Rack and conduit Sasco 13 d 4/5/05 4/21/05

63 1-2 and K-E line (other areas) 1 d? 12/8/03 12/8/03

64 Wall/ceiling  Framing JJ Acoustics 6 d 4/8/05 4/15/05

65 MEP Wall Rough in All subs 4 d 4/18/05 4/21/05

66 HM Door frames 3 d 4/18/05 4/20/05
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67 Install Sheet rock 5 d 4/20/05 4/26/05

68 Tape walls 10 d 4/27/05 5/10/05

69 C-E Line 1-5 1 d? 12/8/03 12/8/03

70 Formwork Conco 8.5 d 4/4/05 4/14/05

71 Strip  forms Conco 6 d 4/13/05 4/20/05

72 Sprinkler Mains & branch piping GMR 3 d 4/19/05 4/21/05

73 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

74 Overhead MEP All subs 5 d 4/22/05 4/28/05

75 Overhead Duct 6 d 4/27/05 5/4/05

76 Overhead Plumbing 9 d 5/3/05 5/13/05

77 Frame Walls/furring 4 d 5/16/05 5/19/05

78 Cleanroom 376 d? 12/8/03 5/17/05
79 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

80 Mep Inserts in decks All subs 3 d 4/11/05 4/13/05

81 Rebar Alamillo 2 d 4/14/05 4/15/05

82 Place Concrete Conco 1 d 4/15/05 4/15/05

83 Intumescent 2nd  clean room A&B Paint 5 d 4/28/05 5/4/05

84 TS framing Romak 4 d 5/5/05 5/10/05

85 Wall-furring framing JJ Acoustics 5 d 5/11/05 5/17/05

86

87 Level 3 359 d? 12/8/03 4/22/05
88 MEP Inserts All subs 3 d 4/8/05 4/12/05

89 Place Rebar Alamillo 2 d 4/13/05 4/14/05

90 Place Concrete Conco 1 d 4/15/05 4/15/05

91 All other areas 1 d? 12/8/03 12/8/03

92 Overhead MEP 35 d 3/7/05 4/22/05
93 Piping CMI 4 d 3/7/05 3/10/05

94 Electrical Sasco 7 d 4/4/05 4/12/05

95 Plumbing KDS 13 d 3/31/05 4/18/05

96 Ductwork CMI 7 d 4/14/05 4/22/05

97 Level 4 25 d 3/28/05 4/29/05
98 Install Utility Rack and piping Sasco 15 d 4/11/05 4/29/05

99 Overhead MEP 20 d 3/28/05 4/22/05
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100 Piping CMI 5 d 3/28/05 4/1/05

101 Plumbing KDS 5 d 4/4/05 4/8/05

102 Ductwork CMI 10 d 4/11/05 4/22/05

103 Level 5 379 d? 12/8/03 5/20/05
104 Sprinkler Mains & branch piping GMR 14 d 3/18/05 4/6/05

105 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/28/05 4/8/05

106 taping @ beam wraps JJ Acoustics 5 d 4/11/05 4/15/05

107 Painting @ beam wraps A&B Paint 3 d 4/18/05 4/20/05

108 Install Utility Rack and piping Sasco 9 d? 4/21/05 5/3/05

109 All Other Areas 1 d? 12/8/03 12/8/03

110 Install Overhead Duct 20 d 4/25/05 5/20/05

111 Level 6 49 d? 3/14/05 5/19/05
112 Install RWL KDS 15 d 3/14/05 4/1/05

113 Sprinkler Mains & branch piping GMR 10 d 3/31/05 4/13/05

114 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 4/8/05 4/21/05

115 taping @ beam wraps JJ Acoustics 5 d 4/22/05 4/28/05

116 Painting @ beam wraps A&B Paint 3 d 4/29/05 5/3/05

117 Install Utility Rack and piping Sasco 9 d? 5/9/05 5/19/05

118 Roof Level 29 d 4/7/05 5/17/05
119 Place Concrete (Remaining) Conco 1 d 4/15/05 4/15/05

120 Penthouse #1 Framing Raymond 4 d 4/7/05 4/12/05

121 Parapet Framing Interior JJ Acoustics 6 d 4/14/05 4/21/05

122 Wood Blocking R&S 8 d 4/13/05 4/22/05

123 Stucco Sheathing JJ Acoustics 4 d 4/18/05 4/21/05

124 Flashings VSM 4 d 4/19/05 4/22/05

125 Stucco Scratch Coat JJ Acoustics 20 d 4/20/05 5/17/05

126 Elevator #2 48 d 3/11/05 5/17/05
127 Set Roof Equipment Otis 1 d 3/11/05 3/11/05

128 Power to Elevator Sasco 5 d 4/11/05 4/15/05

129 Shaft Walls JJ Acoustics 2 d 4/18/05 4/19/05

130 Install Guide Rails Otis 20 d 4/20/05 5/17/05

131 Install Fronts Otis 5 d 5/2/05 5/6/05
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